



July 31, 2019

St. Johns Members,

As you may or may not know, "Ground Breaking" for the Clubhouse Renovation project has been delayed due to unforeseen issues with the Contractor and permitting that have been unavoidable.

We are committed to this project and we feel these delays will push us back 90 days to complete the entire project. We strive to continually improve upon your experience and these delays will not deter us.

Our goal is to break ground on, or around, October 1, 2019. We will continue to update you as we receive more information.

Thank you for your patience and continued support. We know this will be worth the wait. If you have any additional questions, please do not hesitate to contact me.

Sincerely,

Ben Pasquith, PGA
General Manager
St. Johns Golf & Country Club